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PROJECT SCOPE OF WORK AND REQUIREMENTS
General Information

The City of Evans (City) is requesting proposals for a Construction Manager at Risk (CMaR)
general contractor for construction of a new combined wastewater treatment facility. This new
facility will treat combined flows from two separate collection basins within the City’s service area.
The new treatment facility is to be located at their current Hill-n-Park (HNP) plant site and will
treat approximately 3 MGD. As part of the project plan, the City will abandon its primary
treatment plant (the Evans plant) and locate a new regional lift station at this site to transfer
wastewater via a new force main to the HNP facility.

The Evans plant currently provides wastewater service for approximately 2/3 of the Evans
population, or approximately 4,000 households (1.2 MGD), and is located at the intersection of
1st Avenue and 37th Street. The HNP facility is located near the intersection of 49th Street and
35th Avenue and serves the remainder of the City’s population (0.5 MGD) and future growth
areas. Figure 2-2 shows a map of the service areas and plant locations.

In September of 2013, the City experienced one of the worst flooding events ever recorded in the
South Platte River Basin. This flood reached stages over 18-ft in the City causing immense loss
of public infrastructure and residential housing. The Evans treatment plant was severely
damaged with flood waters covering their ponds and inundating the existing headworks and
maintenance facilities, rendering the plant inoperable for over two weeks. Prior to this event, the
City was studying expansion to the Evans plant as it had exceeded capacity levels to trigger
planning phases. Following this flood event, the City has obtained various elements of funding
for the management, planning, design and permitting for the new construction of the combined
treatment facility at the HNP site. These funding sources include Colorado Department of Public
Health and Environment (CDPHE) and Department of Local Affairs (DOLA) grants. Additional
project funding is expected to come from State Revolving Loan Fund (SRF) loans and local
sources. As such, this project is subject to all State Revolving Fund (SRF) program requirements
including, but not limited to American Iron and Steel (AlS) and Davis Bacon prevailing wages. At
the time of finalization of the GMP, the wage determination will be designated and incorporated
into the CMaR contract and must be added to all subcontracts.

The project is separated into multiple design segments; one is the Consolidated WWTP that is
being designed by Dewberry Engineers Inc., Denver CO and the other is the Lift Station and
Force Main that is being designed by HDR, Fort Collins CO. The design, permitting and
construction is being managed by Ditesco, Fort Collins CO.

Purpose

The Purpose and Need of the project is essentially two-fold. First, the existing WWTP’s are at
capacity and in need of upgrades to meet current and projected effluent quality standards.
Second, the risk of flooding current WWTP infrastructure is great and the City has determined
their citizens would be better served with a more reliable WWTP system. The new Consolidated
WWTP will include the following but not limited to:

= Headworks facility with one mechanical step screen, one manual bar screen and
one grit removal system.

Three stage Johannesburg secondary process with three treatment trains.
Three secondary clarifiers.

A UV disinfection system with two channels and two banks in series.

An administration/O&M/lab building.

An anaerobic lagoon for solids handling.

3.0 MGD Lift Station (submersible pumps, wet well, supporting building).
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= 3 miles of two 10” diameter force mains.
C. CMaR Requirements
City of Evans expects the CMaR Contractor to provide full design assist, review and construction
services related to the completion of the Consolidated Wastewater treatment Plant project.

These services are to include, but not be limited to the following.

Preconstruction Phase:

= Participation in design review providing comments on progressively completed
construction drawings and specifications.

= Provide recommendations on early work packages (as applicable) for approval by the
Project Manager. Work packages will be coordinated with fund availability.

= Participation in preconstruction services which may include construction scheduling,
procurement scheduling and cost estimating.

= Provide open procurement of subcontractors and suppliers. Include Project Manager and
team members in procurement of subcontractors and vendors. Provide open book pricing
including development of GMP using associated markups outlined in this RFP.

= Participation in design meetings, review of design drawings, constructability input and
providing lead time estimates of various materials, equipment or furnishings incorporated
into the work. Phasing recommendations of construction elements.

Construction Phase:

= Provide construction services according to the Construction Agreement and contract
documents including self-performance of at least 20% of the physical work (including
overhead, profit and procurement of materials).

= Provide subcontractor and material procurement consistent the City and CDPHE
procurement policies adhering to Davis Bacon Wage Compliance, Disadvantaged
Business Enterprise Goals and Buy America requirements as applicable.

= Provide qualified full time site supervision and management of trade subcontractors to
meet or exceed the defined project schedule and meet the goals set forth in this RFP.

= Provide storm water management and BMP maintenance for the site complying with State
and City regulations.

= Provide construction delivery scheduling, meeting attendance and reporting according to
contract document and federal or state requirements.

= Provide site security and protection during construction. Provide all site safety
management and compliance with OSHA standards and criteria. Implement a site safety
program that is reported on regularly.

= Provide for a quality control program that meets or exceeds minimum job/contract
document and industry standards. Coordinate all quality control testing and inspections
through the Project Manager.
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= Meet all licensing requirements as set forth by the City, Weld County or other jurisdictional
authorities for both CMaR (General Contractor) and subcontracted work. Provide work
that complies with the latest version of IBC standards as modified by the City; and Weld
County Engineering and Construction Criteria — latest version. Provide work that complies
with Union Pacific and CDOT standards and regulations.

= Provide services to manage participation in startup, testing and commissioning processes;
project close out and address needs during the project warranty period.

D. Roles

The following outlines the respective roles of the design and management team involved in the
project. These are described below.

City of Evans. City of Evans is the Owner of the project. The CMaR will contract with the City of
Evans for construction of the new Consolidated Wastewater Treatment Plant. The design and
construction contracts are/will be managed by the Project Manager with assistance from the City’s
designated representative.

Project Manager (Project and Construction Manager). Ditesco is the Project and Construction
Manager overseeing all aspects of the design, permitting and construction as an agent of the
Owner representing the City of Evans. Ditesco has responsibility of the Owner’s Representative
as defined in the general conditions of the contract.

Design Engineers. Dewberry Engineers Inc. is the design engineer for the new Consolidated
Wastewater Treatment Plant Project. HDR is the design engineer for the new Lift Station and
Force Main Project. Dewberry and HDR are the engineers of record respective to each work
elements they are designing.

E. Owner Expectations and Delivery Schedule

Partnering
The City of Evans team expects a partnering relationship with the selected CMaR. The team

expects an environment where trust and teamwork prevents disputes, fosters a cooperative bond
to everyone’s benefit, and facilitates the completion of a successful project. Adversarial
relationships between the project participants are not an acceptable way of doing business on
this project.

Key Staff
City of Evans expects the CMaR to commit key staff members to manage the project through

attendance of weekly project meetings; preparation of Requests for Information (RFIs);
management of subcontractors; management of schedule; management of quality and
management of cost. Key staff members for this project are expected to include a project
manager, assistant project manager, superintendent and project engineer. These individuals
shall be named in the RFP and be assigned to the project throughout the construction phase.

Communication

City of Evans expects open and honest communication related to project activities including
subcontractor performance, cost control, schedule control, budget and quality issues as they may
arise. The project team expects communication to occur directly through the established chain of
command which may involve working directly, receiving direction and coordinating with Owner’s
assigned personnel or consultant team staff.

Contract Management
City of Evans expects the CMaR to participate in contract management such that pay
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applications, work change directives, change orders, RFls and other documents that are
managed timely and effectively to avoid delays in project delivery. The Owner expects full
transparency of cost and supplying full back up documentation for cost of work and fee
establishment during development of the GMP. The project team expects the CMaR to work with
its representatives to process all job documentation through an established document
management and control system.

Delivery Schedule

City of Evans expects the CMaR and subcontractors to perform to a delivery schedule that meets
or exceeds the schedule attached to this RFP as Exhibit C. Overall, the project team expects
preconstruction services during the last quarter of 2015 into mid 2016; groundbreaking around
July 2016 with the project fully complete and accepted no later than first quarter of 2018. This
means beneficial use of the project, started, tested, operational, with certificate of occupancy.

SUBMITTAL REQUIREMENTS

General Contractors that have the requisite experience, experience with CMaR delivery and minimum
qualifications outlined herein are encouraged to submit proposals.

General Company Information

Name of firm, contact person for this proposal, title, phone number, fax number, street and
mailing addresses, and previous names of firm in last 10 years; date firm was established.
Describe how the firm is organized. Provide general contracting licenses held by firm.

Profile Projects
Provide a brief project description and history of projects, similar in scope to this project,

completed in the last 5 years. It is expected that the firm will have water and/or wastewater
construction experience with projects exceeding $15M in value. Include the following information.

1. Project description that includes the project name, overall scope of work, key
subcontractors used and any unique project characteristics.

2. Project history that includes the original schedule agreed upon at the time of signing the

contract, the actual duration of construction, and any special characteristics of the project

that affected delivery.

Type of project delivery model used.

Original contract cost.

Cost at completion and number of change orders.

Contractor, subcontractor or owner initiated claims and their resolution.

Original contract time and actual completion time.

If the project included formal partnering.

®NOGO AW

Provide a brief discussion of any unusual factors that affected the project delivery (e.g. owner
initiated delays, additions to the work, etc.). Provide both an owner reference and consulting
engineer/architect reference for cited projects.

Company Resources

Indicate the total number of personnel employed by the company and how many resources are in
each category (e.g. Administration, Clerical, Estimating, Project Management, Project
Coordinator, Project Engineer, Superintendent, Foreman, Carpenter, Laborer, etc.) Provide an
organizational chart for the resources proposed to be used on this project. Indicate the office
location this project will be managed through. Provide a full list of equipment on hand, owned
and managed by the firm.

Key Project Staffing

Issued for Advertisement 6
September 1, 2015



CMaR REQUEST FOR PROPOSALS City of Evans Consolidated Wastewater Treatment Plant

Provide names and resumes of proposed key project staff, including the proposed project
manager, assistant project manager, superintendent and project engineer. Include references
from owners and consulting architects/engineers for the last 3 projects for each assigned person.
Detail the availability of proposed staff. (Note: key personnel must be committed to this project for
its duration, unless excused by the Owner. This requirement is non-negotiable.)

The proposed project manager shall have no less than 12 years of experience in
water/wastewater treatment plant and pipeline construction.

The proposed superintendent shall have no less than 10 years of experience in water/wastewater
treatment plant and pipeline construction.

Project Budget and Cost Control

1. Describe your approach to developing a cost to complete this project.

2. Describe your approach to developing value engineering ideas through construction
delivery to enhance the work product while potentially saving cost.

3. Describe how the delivery schedule outlined in Part E above affects your approach to
pricing.

4. Describe your approach to be transparent or open book when developing a cost for this
project in cooperation with the project team.

5. Describe how you view contingency in CMaR delivery. It is expected that they CMaR will
not own contingency unless specifically identified by the Project Manager as certain
allowances for parts of the work.

Construction Sequencing and Scheduling

Describe the scheduling software your firm typically uses for sequencing tasks and scheduling
subcontractors, materials and equipment. The City will require that an industry recognized
software (Primavera/Oracle P6 or equivalent) is used to develop and manage the project
schedule; fully base-lined, critical path shown and float managed. Describe the way in which your
firm develops and maintains project schedules for projects of this size and nature. Describe your
process and frequency for updating project schedules and how your firm works to overcome
challenges and works to maintain the original completion date. Submit an example of a project
schedule for a similar size project.

Quality Assurance/Quality Control

Provide details on your firm’s quality control program. Explain how your team administers a
quality control program during construction, how performance measures are documented and
how quality issues are addressed. Provide examples of when your firm exceeded quality
standards, gained industry recognition or received quality awards.

Partnering Experience

Describe at least 5 projects completed by your firm where partnering was formally implemented.
Provide a listing of key staff who participated in these projects and their roles. Describe in detail
what Partnering means to your firm.

Safety Record
Provide the firm’s OSHA reportable accident rate and current workman’s compensation insurance

multiplier for the last 3 years. Provide the OSHA reportable accident rate on projects managed by
the proposed superintendent or project manager over the three year period. Provide a list of all
projects in the last 5 years that have received an OSHA citation either to the GC or subcontractor
on the jobsite and provide a narrative of the citations.

Trade Subcontractors
Provide a listing of trade subcontractors your firm has relationships with and are known to
perform to critical schedules and timeframes. Explain your relationship with these firms and how
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long they have worked with you on projects. Give examples of situations where these firms have
performed to tight timeframes and accelerated schedules.

Financial Statement
Provide a recent financial statement (audited if possible) including balance sheet and income
statement showing:

Item Description Containing

Current Assets

Current Liabilities

Balance Sheet Other Liabilities

Fixed Assets and Equipment
A/R Information

Income Statement (2014) Net and Gross Income and Expenses

Include a current banking reference (contact name, address, email and phone number).

The Financial statements shall be provided in a separate sealed envelope (hardcopy).

Bonding Company Reference
Provide the name, address and phone number of the firm’s bonding agent. Provide a letter from
the bonding agent indicating the firm’s bonding capacity is adequate to undertake this work.

Insurance Company

Provide the name, address and phone number of the firm’s insurance agent(s). Provide certificate
of insurance outlining coverage and policy limits. Provide statements to answer the following
questions.

Does coverage meet minimum project requirements?

Does coverage include builder’s risk?

Can this coverage be extended for work on this project?

Can coverage be increased?

Can the City and its consultants be listed as an additional insured?

Are there any current claims that will affect coverage limits available for this project?

ok~ LON =

Construction Agreement

Prior to construction, the CMaR will be required to sign the City’s Construction Agreement
attached as Exhibit B. Any exceptions to the agreement must be stated with your proposal for
this project. The City makes no guarantee they will change the agreement but may consider the
exceptions.

CMaR Costs and Fee
Provide a list of construction cost factors that are used to develop the cost of work. Provide a
listing of your hourly rates used during the preconstruction phase. Include the following.

Construction Phase Costs
Item Description Containing

Overhead markup (home office; management)

Fee Development Profit markup
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Field Office markup

Subcontractor markup

Cost of Work Development | Permanent Materials markup

Equipment markup

Labor (provide unburdened labor rates and markups)

Preconstruction Phase Costs

Item Description Containing
Fully burdened labor rates for all project managers,
Hourly Rates estimators, superintendents and staff expected to be

involved in the preconstruction phase.

Describe how your firm develops a typical fee. Describe in detail how your firm uses the markups
and cost of work to develop the final project cost. The City of Evans anticipates working with the
CMaR to develop this cost for all known quantities of the project. For unknown circumstances,
the City anticipates negotiating allowances to complete the work. The final cost plus allowances
(if any) will encompass a final Guaranteed Maximum Price (GMP) for the project. All
contingencies will be owned by the City and not included in the GMP unless assigned through an
allowance.

SELECTION PROCESS AND SCHEDULE

Qualified General Contractors interested in the work described in this Request for Proposal should submit
items contained in Part |l of this request.

The proposer’s authorized signature on the Proposal assures the team’s compliance with the City of
Evans’ purchasing policies. A copy can be obtained from the City. The City reserves the right to reject
any and all proposals and to waive any informalities and irregularities therein.

1. Financial Obligation.

The City of Evans anticipates appropriating funds for use on the Consolidated Wastewater
Treatment Plant Project. All funds made available for the project shall be at the sole discretion of
the City of Evans and subject to annual appropriations. The City of Evans reserves the right to
cancel this RFP at any time, without penalty.

The City of Evans reserves the right to bid this project if a GMP cannot be negotiated with the
selected CMaR General Contractor.

1. References.

References contained in this Statement of Qualifications submitted by Bidder are an intricate part
of Bidder's qualifications. References must be accurate. Bidder authorizes the City of Evans and
Ditesco (Project Manager) to verify any and all information contained in the Proposal from
references contained therein and hereby release all those concerned providing information as a
reference from any liability in connection with any information they give.

2. Collusive or Sham Proposals.

Any proposal deemed to be a collusive or sham proposal will be immediately rejected. The General
Contractor’s project principal’s signature on the proposal shall assure the proposal is genuine.
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Proposals may be modified or withdrawn by the Bidder prior to the established due date and time.

3. Ownership of Documents.

The City of Evans shall own all documents submitted or generated during this proposal process or
thereafter. The General Contractor will not be compensated for generating, producing or duplicating
any proposal materials associated with this RFP. All information submitted for evaluation will be
considered official information acquired in confidence and the City will use its best efforts to
maintain confidentiality to the extent permitted by law.

4. Proposal as Contract.

Items contained in the selected General Contractor’s proposal will be considered conditions of the
contract (as applicable). In the event conditions of the Contract Documents conflict with elements
in the proposal, the Contract Documents shall govern.

Submit Proposals and direct all questions to:

Keith Meyer, PE

Ditesco

1315 Oakridge Drive, Suite 120
Fort Collins, CO 80525
970-988-8605
keith.meyer@ditescoservices.com

Copies: Submit 8 bound copies in a sealed envelope clearly marked with project name;

contractor name and date.

Submit a single copy of the financial statements in a separate sealed envelope.

Page Count: Maximum 20 pages (double sided — 40 total; excluding covers)

Proposals shall also be submitted electronically to:

keith.meyer@ditescoservices.com; Maximum Size 10MB

CMaR Procurement Schedule

Event

Date

Issued for Advertisement

September 1, 2015

Mandatory Pre-Proposal Meeting

September 10, 2015 —10:00 AM (MST)
1100 37t Street
Community Room

Final Questions

September 24, 2015 - 5 PM (MST)

Proposals Due

September 30, 2015 - 3 PM (MST)

Interview and/or Firm Selection

Around October 8, 2015

Final Selection

By end of October

The Schedule dates listed in jtalics above are approximate and may change. They are provided
to General Contractors for information only.

Issued for Advertisement
September 1, 2015
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The City of Evans reserve the right to select the top ranked firm directly from proposal documents
without a formal interview process.

In the event it becomes necessary to revise any part of the RFP a written addendum will be issued.
Each Proposal shall state it is valid for a period of not less than ninety (90) days from date of
proposal submittal.
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Iv. EVALUATION CRITERIA
General Contractor Qualification Review and Assessment

CMaR firms will be evaluated on the following qualification criteria. These criteria will be the basis for review
of the written proposals, as well as for the oral interviews (if necessary) of the top ranked firms.

The rating scale shall be from 1 to 5, with 1 being a poor rating, 3 being an average rating, and a 5 being
an outstanding rating. Weighting factors for the criteria are listed adjacent to the qualification.

Weighting

Factor Qualification Standard

Does the proposal show an understanding of the project objective,
2.0 Scope of Proposal methodology to be used in the completion of construction and the
results that are desired from the project?

Does the proposed team have the necessary skills and experience to

2.0 Assigned Project Team fulfill the requirements of the project? Is the key staff available to do
the work?
“OSHA lliness/Injury Rate”, “OSHA Lost Work Day Incidence Rate” and
1.0 Safety Record Workers Compensation Experience Modification Rate Insurance

Multiplier. Are these rates reasonable for industry?

Has the firm worked on projects similar in scope to this project? Has
2.0 Firm Experience partnering been used on other projects? Does the firm have the
experience necessary for this project?

Does this contractor have the necessary CMaR experience? Has the

1.0 CMaR Experience firm been involved in other types of alternate delivery?
20 Firm Capability Does the firm have experience, equipment, manpower and finances to
complete the work?
20 Construction Do the referenced projects reflect favorably in respect to completion
’ Performance within the contract schedule, cost control and claims?
_— Has the firm shown an interest in the work and a commitment to the
1.0 Motivation ! .
successful completion of the project?
Are the cost factors presented in the proposal reflective of industry
2.0 Cost standards? Do they offer a reasonable way to approach development
of the GMP?
75 Total Points Available

Reference evaluation process (top rated firm)

After the optional interviews have been conducted the evaluation committee will select the top rated firm
and the Project Manager may check references for overall performance, timetable, completeness; cost
control and job knowledge of selected project references. A satisfactory/unsatisfactory rating shall be given
to each reference contacted. If reference checks are positive for the top ranked firm, then the City will work
to negotiate a contract for CMaR services. If the top firm’s reference checks are not positive, then the
selection committee will refer to the second ranked firm to evaluate their respective references, and so on.
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Qualification Standard

Would you hire this Contractor again? Did their level of quality meet

Overall Performance the project specifications and Owner needs?

Was the original Scope of Work completed within the specified time?

Schedule Were interim deadlines met in a timely manner?

Was the Contractor responsive to client needs; did they anticipate

Completeness problems? Were problems solved quickly and effectively?

Was the original Scope of Work completed within the project

Cost Control budget?

Did Contractor personnel exhibit the knowledge and skills necessary for the

Job Knowledge efficient completion of the scope or work?
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EXHIBIT A — DESIGN PHASE AGREEMENT
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City of Evans, Colorado
AGREEMENT FOR PROFESSIONAL SERVICES BY INDEPENDENT
CONTRACTOR

THIS AGREEMENT is made and entered into this __the day of , 2015, by and
between the City of Evans, State of Colorado (hereinafter referred to as the "City"), and
(hereinafter referred to as "Consultant").

RECITALS:
Al The City requires professional services.
B. Consultant has held itself out to the City as having the requisite expertise and

experience to perform the required services for the Project.

NOW, THEREFORE, it is hereby agreed, for the consideration hereinafter set forth, that
Consultant shall provide to the City professional consulting services for the Project.

I. SCOPE OF SERVICES

Consultant shall furnish all labor and materials to perform the services required for the
complete and prompt execution and performance of all duties, obligations and responsibilities for
the Project, which are described or reasonably implied from Exhibit A, which is attached hereto
and incorporated herein by this reference.

II. THE CITY'S OBLIGATIONS/CONFIDENTIALITY

The City shall provide Consultant with reports and such other data as may be available to
the City and reasonably required by Consultant to perform hereunder. No project information shall
be disclosed by Consultant to third parties without prior written consent of the City or pursuant to a
lawful court order directing such disclosure. All documents provided by the City to Consultant shall
be returned to the City. Consultant is authorized by the City to retain copies of such data and
materials at Consultant's expense.

III. OWNERSHIP OF INSTRUMENTS OF SERVICE

The City acknowledges that the Consultant’s documents are an instrument of professional
service. Nevertheless, the documents prepared under this Agreement shall become the property of
the City upon completion of the services. Any reuse of the Consultant's documents is at the City's
own risk.

IV. COMPENSATION

A. In consideration for the completion of the services specified herein by Consultant,
the City shall pay Consultant an amount not to exceed ($__). Payment shall be made
in accordance with the schedule of charges in Exhibit A, which is attached hereto and incorporated
herein by this reference. Invoices will be itemized and include hourly breakdown for all personnel
and other charges. The maximum fee specified herein shall include all fees and expenses incurred by
Consultant in performing all services hereunder.

City of Evans, Colorado PROFESSIONAL SERVICES AGREEMENT Revised 9/18/13



B. Consultant may submit monthly or periodic statements requesting payment. Such
request shall be based upon the amount and value of the services performed by Consultant under
this Agreement, except as otherwise supplemented or accompanied by such supporting data as may

be required by the City.

1. All invoices, including Consultant's verified payment request, shall be submitted by
Consultant to the City no later than the twenty-fourth (24th) day of each month for
payment, pursuant to the terms of this Agreement. In the event Consultant fails to
submit any invoice on or before the twenty-fourth (24th) day of any given month,
Consultant defers its right to payment, pursuant to said late invoice, until the
following month.

2. Progress payments may be claimed on a monthly basis for reimbursable costs actually
incurred to date as supported by detailed statements, including hourly breakdowns
for all personnel and other charges. The amounts of all such monthly payments shall
be paid within thirty (30) days after the timely receipt of invoice, as provided by this
Agreement.

C. The City has the right to ask for clarification on any Consultant invoice after receipt
of the invoice by the City.

D. In the event payment for services rendered has not been made within forty-five (45)
days from the timely receipt of the invoice for any uncontested billing, interest will accrue at the rate
of twelve percent (12%) per annum compounded annually. In the event payment has not been
made within ninety (90) days from the receipt of the invoice for any uncontested billing, Consultant
may, after giving seven (7) days' written notice and without penalty or liability of any nature, suspend
all authorized services specified herein. In the event payment in full is not received within thirty (30)
days of giving the seven (7) days' written notice, Consultant may terminate this Agreement. Upon
receipt of payment in full for services rendered, Consultant will continue with all authorized services.

E. Final payment shall be made within sixty (60) calendar days after all data and reports
(which are suitable for reproduction and distribution by the City) required by this Agreement have
been turned over to and approved by the City and upon receipt by the City of Consultant's written
notification that services required herein by Consultant have been fully completed in accordance
with this Agreement and all data and reports for the Project.

V. COMMENCEMENT AND COMPLETION OF SERVICES

Within seven (7) days of receipt from the City of a Notice to Proceed, Consultant shall
commence services on all its obligations as set forth in the Scope of Services or that portion of such
obligations as is specified in said Notice. Except as may be changed in writing by the City, the
Project shall be complete and Consultant shall furnish the City the specified deliverables, as
provided in Exhibit A.

VI. CHANGES IN SCOPE OF SERVICES

A change in the Scope of Services shall constitute any material change or amendment of
services which is different from or additional to the Scope of Services specified in Section I of this
Agreement. No such change, including any additional compensation, shall be effective or paid,
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unless authorized by written amendment executed by the City. If Consultant proceeds without such
written authorization, then Consultant shall be deemed to have waived any claim for additional
compensation, including a claim based on the theory of unjust enrichment, quantum merit or
implied contract. Except as expressly provided herein, no agent, employee or representative of the
City shall have the authority to enter into any changes or modifications, either directly or implied by
a course of action, relating to the terms and scope of this Agreement.

VII. PROFESSIONAL RESPONSIBILITY

Al Consultant hereby warrants that it is qualified to assume the responsibilities and
render the services described herein and has all requisite corporate authority and professional
licenses in good standing, as required by law.

B. The services performed by Consultant shall be in accordance with generally accepted
professional practices and the level of competency presently maintained by other practicing
professional firms in the same or similar type of services in the applicable community.

C. Consultant shall be responsible for the professional quality, technical accuracy, timely
completion, and the coordination of all designs, drawings, specifications, reports, and other services
furnished by Consultant under this Agreement. Consultant shall, without additional compensation,
correct or resolve any errors or deficiencies in his designs, drawings, specifications, reports, and
other services, which fall below the standard of professional practice, and reimburse the City for
construction costs caused by errors and omissions which fall below the standard of professional
practice.

D. Approval by the City of drawings, designs, specifications, reports and incidental
services or materials furnished hereunder shall not in any way relieve Consultant of responsibility for
technical adequacy of the services. Neither the City's review, approval or acceptance of, nor
payment for, any of the services shall be construed to operate as a waiver of any rights under this
Agreement or of any cause of action arising out of the performance of this Agreement, and
Consultant shall be and remain liable in accordance with applicable performance of any of the
services furnished under this Agreement.

E. The rights and remedies of the City provided for under this Agreement are in
addition to any other rights and remedies provided by law.

VIII. COMPLIANCE WITH LAW

The services to be performed by Consultant hereunder shall be done in compliance with
applicable laws, ordinances, rules and regulations.

IX. INDEMNIFICATION

A. INDEMNIFICATION — GENERAL: The City cannot and by this Agreement
does not agree to indemnify, hold harmless, exonerate or assume the defense of the Consultant or
any other person or entity whatsoever, for any purpose whatsoever. Provided that the claims,
demands, suits, actions or proceedings of any kind are not the result of professional negligence, the
Consultant shall defend, indemnify and hold harmless the City, its mayor and City council, officials,
officers, directors, agents and employees from any and all claims, demands, suits, actions or
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proceedings of any kind or nature whatsoever, including worket's compensation claims, in any way
resulting from or arising from the services rendered by Consultant, its employees, agents or
subconsultants, or others for whom the Consultant is legally liable, under this Agreement; provided,
however, that the Consultant need not indemnify or save harmless the City, its mayor and City
council, its officers, agents and employees from damages to the extent caused by the negligence of
the City's mayor and City council, officials, officers, directors, agents and employees.

B. INDEMNIFICATION FOR PROFESSIONAL NEGLIGENCE: The Consultant
shall indemnify and hold harmless the City, its mayor and City council, and any of its officials,
officers, directors, and employees from and against damages, liability, losses, costs and expenses,
including reasonable attorneys fees, but only to the extent caused by the negligent or intentional acts,
errors or omissions of the Consultant, its employees, subconsultants, or others for whom the
Consultant is legally liable, in the performance of professional services under this Agreement. The
Consultant is not obligated under this subparagraph IX.B. to indemnify the City for the negligent
acts of the City, its mayor or City council, or any of its officials, officers, directors, agents and
employees.

C. INDEMNIFICATION — COSTS: Consultant agrees, to the extent provided in
Paragraph A., above, to investigate, handle, respond to, and to provide defense for and defend
against any such liability, claims or demands at the sole expense of Consultant, for actions caused by
Consultant, or, at the option of the City, agrees to pay the City or reimburse the City for the defense
costs incurred by the City in connection with any such liability, claims or demands for actions caused
by Consultant. Consultant also agrees, to the extent provided in Paragraph A. above, to bear all
other costs and expenses related thereto, including court costs and attorney fees, whether or not any
such liability, claims or demands alleged are groundless, false or fraudulent. If it is determined by
the final judgment of a court of any competent jurisdiction that such injury, loss or damage was
caused in whole or in part by the act, omission or other fault of the City, its mayor and City council,
officials, officers, directors, agents and employees, the City shall reimburse Consultant for the
portion of the judgment attributable to such act, omission or other fault of the City, its mayor and
City council, officials, officers, directors, agents and employees.

X. INSURANCE

A. Consultant agrees to procure and maintain, at its own cost, a policy or policies of
insurance sufficient to insure against all liability, claims, demands and other obligations assumed by
Consultant, pursuant to Section IX, Indemnification, above. Such insurance shall be in addition to
any other insurance requirements imposed by this Agreement or by law. Consultant shall not be
relieved of any liability, claims, demands or other obligations assumed pursuant to Section IX,
Indemnification, above, by reason of its failure to procure or maintain insurance, or by reason of its
failure to procure or maintain insurance in sufficient amounts, durations or types.

B. Consultant shall procure and maintain, and shall cause any subconsultant of
Consultant to procure and maintain, the minimum insurance coverages listed below. Such coverages
shall be procured and maintained with forms and insurers acceptable to the City. All coverages shall
be continuously maintained to cover all liability, claims, demands and other obligations assumed by
Consultant, pursuant to Section IX, Indemnification, above. In the case of any claims-made policy,
the necessary retroactive dates and extended reporting periods shall be procured to maintain such
continuous coverage.
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1. Worker's compensation insurance to cover obligations imposed by applicable laws
for any employee engaged in the performance of services under this Agreement, and
Employer's Liability insurance with minimum limits of Five Hundred Thousand
Dollars ($500,000) each claim, Five Hundred Thousand Dollars ($500,000) disease -
policy limit, and Five Hundred Thousand Dollars ($500,000) disease - each
employee.

2. Commercial general liability insurance with minimum combined single limits of One
Million Dollars ($1,000,000) each occurrence and Two Million Dollars ($2,000,000)
general aggregate. The policy shall be applicable to all premises and operations. The
policy shall include coverage for bodily injury, broad form property damage
(including completed operations), personal injury (including coverage for contractual
and employee acts), blanket contractual, products and completed operations. The
policy shall contain a severability of interests provision.

3. Professional liability insurance with minimum limits of One Million Dollars
($1,000,000) each claim and One Million Dollars (§1,000,000) annual aggregate, and
Consultant shall maintain such coverage for at least three (3) years from the
termination of this Agreement.

4. The policy required by Paragraph 2, above shall be endorsed to include the City and
the City's officers, employees and consultants as additional insureds. Every policy
required above shall be primary insurance, with the exception of Professional
Liability and Worker's Compensation, and any insurance carried by the City, its
officers, its employees or its consultants shall be excess and not contributory
insurance to that provided by Consultant. No additional insured endorsement to the
policy required by Paragraph 1, above shall contain any exclusion for bodily injury or
property damage arising from completed operations. Consultant shall be solely
responsible for any deductible losses under any policy required above.

5. The certificate of insurance provided for the City shall be completed by Consultant's
insurance agent as evidence that policies providing the required coverages, conditions
and minimum limits are in full force and effect, and shall be reviewed and approved
by the City prior to commencement of the Agreement. No other form of certificate
shall be used. The certificate shall identify this Agreement and shall provide that the
coverages afforded under the policies shall not be cancelled or terminated until at
least thirty (30) days' prior written notice has been given to the City. The completed
certificate of insurance shall be sent to:

City of Evans

1100 37" Street

Evans, Colorado 80620-2036
Attn: Risk Manager

0. Failure on the part of Consultant to procure or maintain policies providing the
required coverages, conditions and minimum limits shall constitute a material breach
of agreement upon which the City may immediately terminate this Agreement or, at
its discretion, the City may procure or renew any such policy or any extended
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reporting period thereto and may pay any and all premiums in connection therewith,
and all monies so paid by the City shall be repaid by Consultant to the City upon
demand, or the City may offset the cost of the premiums against any monies due to
Consultant from the City.

7. The City reserves the right to request and receive a certified copy of any policy and
any endorsement thereto.

8. The parties hereto understand and agree that the City, its officers and its employees
are relying on, and do not waive or intend to waive by any provision of this
Agreement, the monetary limitations (presently Three Hundred Fifty Thousand
Dollars ($350,000) per person and Nine Hundred Ninety Thousand Dollars
($990,000) per occurrence) or any other rights, immunities, and protections provided
by the Colorado Governmental Immunity Act, Colo. Rev. Stat. §24-10-101, et seq.,
as from time to time amended, or otherwise available to the City, its officers or its
employees.

XI. NONASSIGNABILITY

Neither this Agreement nor any of the rights or obligations of the parties hereto shall be
assigned by either party without the written consent of the other.

XII. TERMINATION

This Agreement shall terminate at such time as the services in Section I are completed and
the requirements of this Agreement are satisfied, or upon the City's providing Consultant with seven
(7) days' advance written notice, whichever occurs first. The Consultant shall also have the ability to
terminate this agreement by providing City with forty-five (45) days’ advance written notice. In the
event the Agreement is terminated by the City's issuance of said written notice of intent to
terminate, the City shall pay Consultant for all services previously authorized and completed prior to
the date of termination. If, however, Consultant has substantially or materially breached the
standards and terms of this Agreement, the City shall have any remedy or right of set-off available at
law and equity. If the Agreement is terminated for any reason other than cause prior to completion
of the Project, any use of documents by the City thereafter shall be at the City's sole risk, unless
otherwise consented to by Consultant.

XIII. CONFLICT OF INTEREST

The Consultant shall disclose any personal or private interest related to property or business
within the City. Upon disclosure of any such personal or private interest, the City shall determine if
the interest constitutes a conflict of interest. If the City determines that a conflict of interest exists,
the City may treat such conflict of interest as a default and terminate this Agreement.

XIV. VENUE

This Agreement shall be governed by the laws of the State of Colorado, and any legal action
concerning the provisions hereof shall be brought in the County of Weld, State of Colorado.
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XV. INDEPENDENT CONTRACTOR

A. Consultant is an independent contractor. Notwithstanding any provision appearing in this
Agreement, all personnel assigned by Consultant to perform services under the terms of this
Agreement shall be, and remain at all times, employees or agents of Consultant for all purposes.
Consultant shall make no representation that it is the employee of the City for any purposes.

B. Disclosure: Consultant is not entitled to workers’ compensation benefits,
unemployment insurance benefits unless unemployment compensation
coverage is provided by the Consultant or some other entity, and Consultant is
obligated to pay federal and state income tax on any moneys earned pursuant
to this Agreement for Professional Services by Independent Contractor.

XVI. NO WAIVER

Delays in enforcement or the waiver of any one or more defaults or breaches of this
Agreement by the City shall not constitute a waiver of any of the other terms or obligations of this
Agreement.

XVII. ENTIRE AGREEMENT

This Agreement and the attached Exhibit A is the entire Agreement between Consultant and
the City, superseding all prior oral or written communications. None of the provisions of this
Agreement may be amended, modified or changed, except as specified herein.

XVIII. NOTICE

Any notice or communication between Consultant and the City which may be required, or
which may be given, under the terms of this Agreement shall be in writing, and shall be deemed to
have been sufficiently given when directly presented or sent pre-paid, first class United States mail,
addressed as follows:

The City: City of Evans
Attn: Aden Hogan, City Manager
1100 37" Street
Evans, Colorado 80620-2036

Consultant/Contractor:

XIX. EFFECTIVE DATE AND EXECUTION

This Agreement shall become effective following execution by both Consultant and City.
This Agreement may be executed in counterparts, including by facsimile or electronically, each of
which shall be considered an original, but all of which together shall constitute one instrument.
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XX. SPECIAL PROVISIONS

The "Special Provisions" attached hereto as Exhibit B and incorporated by this reference
are made a part of this Agreement. For purposes of the Special Provisions, the Consultant shall be
referred to as the "Contractor."

IN WITNESS WHEREOF, the parties hereto each herewith subscribe the same in
triplicate, as of the date first written above.

CITY OF EVANS, COLORADO

By:

John Mortris, Mayor [IF OVER $10K]
Aden Hogan, Jr., City Manager [IF UNDER
$10K] |Pick one, delete the other

ATTEST:

Raegan Robb, City Clerk

APPROVED AS TO FORM AND SUFFICIENCY:

Scotty P. Krob, City Attorney

APPROVED AS TO CONTENT:

Aden Hogan, Jr., City Manager

CONSULTANT

By:

Title:
[Use attest ornotary block, not both. Delete the one not used, please.]
ATTEST:

By:
Title:
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OR NOTARY BLOCK:

STATE OF COLORADO )

)ss.
COUNTY OF )
The foregoing instrument was acknowledged before me this day of
200__, by , a8 of

My commission expires:

SEAL

Notary Public
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Exhibit B

Special Provisions Required by §§ 8-17.5-101 et seq., C.R.S.

A. Certification. By entering into this Agreement, Contractor hereby certifies that, at
the time of this certification, it does not knowingly employ or contract with an illegal alien and that
Contractor has participated or attempted to participate in the basic pilot program administered by
the U.S. Department of Homeland Security in order to verify that it does not employ any illegal
aliens. §

B. Prohibited Acts. Contractor shall not:

1. Knowingly employ or contract with an illegal alien to perform work under
this Agreement; or

2. Enter into a contract with a subcontractor that fails to certify to Contractor
that the subcontractor shall not knowingly employ or contract with an illegal alien to
perform work under this Agreement.

C. Verification.

1. Contractor has verified or attempted to verify through participation in the
basic pilot program administered by the U.S. Department of Homeland Security that
Contractor does not employ any illegal aliens and, if Contractor is not accepted into the
basic pilot program prior to entering into this Agreement, that Contractor shall apply to
participate in the basic pilot program every three (3) months until Contractor is accepted or
this Agreement has been completed, whichever is earlier.

2. Contractor shall not use basic pilot program procedures to undertake pre-
employment screening of job applicants while this Agreement is being performed.

3. If Contractor obtains actual knowledge that a subcontractor performing
work under this Agreement knowingly employs or contracts with an illegal alien, Contractor
shall:

1. Notify the subcontractor and the City within three (3) days that
Contractor has actual knowledge that the subcontractor is employing or contracting
with an illegal alien; and

1. Terminate the subcontract with the subcontractor if within three (3)
days of receiving the notice required pursuant to subparagraph i. hereof, the
subcontractor does not stop employing or contracting with the illegal alien; except
that Contractor shall not terminate the contract with the subcontractor if during such
three (3) days the subcontractor provides information to establish that the
subcontractor has not knowingly employed or contracted with an illegal alien.

D. Duty to Comply with Investigations. Contractor shall comply with any reasonable
request by the Colorado Department of Labor and Employment made in the course of an

10
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investigation conducted pursuant to C.R.S. § 8-17.5-102(5)(a) to ensure that Contractor is complying
with the terms of this Agreement.

11
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CMaR REQUEST FOR PROPOSALS City of Evans Consolidated Wastewater Treatment Plant

EXHIBIT B — CONSTRUCTION PHASE AGREEMENT

Issued for Advertisement 15
September 1, 2015



Contract will include:
1. 2013 EJCDC General Conditions of the Construction Contract
2. Supplementary Conditions including all SRF program requirements
(American Iron and Steel, Davis Bacon Wage Determinations)
3. CSI Technical Specifications
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1.5.5 NOTICE OF AWARD
TO:

PROJECT DESCRIPTION: {Project Name}

The CITY, represented by the undersigned, has considered the bid submitted by you for the above
described work in response to its Advertisement for Bids dated {Advertisement Date}.

You are hereby notified that your bid has been accepted for {Project Name} in the amount of {Bid

Amount}.

You are required by the Information for Bidders to execute the Agreement and furnish the required
Contractor's Performance Bond, Payment Bond, and Certificates of Insurance within ten (10)
calendar days from the date of this Notice to you. If you fail to execute said Agreement and to
furnish said bonds and certificates within ten (10) days from the date of this Notice, said CITY will be
entitled to consider all your rights arising out of the CITY's acceptance of your bid as abandoned and
as a forfeiture of your Bid Bond. The CITY will be entitled to such other rights as may be granted by
law.

You are required to return an acknowledged copy of this Notice of Award to the CITY.

Dated this __ day of {Year}.

The City of Evans
(CITY)

By:
Title: City Engineer

1.5.6 ACCEPTANCE OF NOTICE

Receipt of the above Notice of Award is hereby acknowledged on this, the ____ day of
{Year}.

By:

Title:

IMPORTANT: Surety companies executing bonds must appear on the Treasury Department’s most
current list (circular 570 as amended) and be authorized to transact business in the State of
Colorado.

1-1



1.5.7 AGREEMENT

THIS AGREEMENT, made this day of , {Year}, by and between the City of
Evans, hereinafter called "CITY", and doing business as
hereinafter called "CONTRACTOR".

WITNESSETH: That for and in consideration of the payments and agreements hereinafter
mentioned:

1. The CONTRACTOR will commence and complete the phased construction of {Project
Name}.

2. The CONTRACTOR shall furnish all material, supplies, tools, equipment, labor and
other services necessary for the construction and completion of the project described
herein.

3. The CONTRACTOR shall commence the work required by the Contract Documents in
accordance with the date stated in the Special Conditions and shall complete the work
within the time stated in the Special Conditions unless the period for completion is
extended otherwise by the Contract Documents.

4. The CONTRACTOR agrees to perform all the work described in the Contract
Documents and comply with the terms therein for the sum of {Project Amount} for the
{Project Name}.

5. The term "Contract Documents" means and includes the following:
Advertisement for bids

Information for Bidders

Non-Collusion Statement

Bid Proposal

Bid Schedule

Bid Bond

Notice of Award

Acceptance of Notice

Agreement

Payment Bond

Performance Bond

Certificate of Incorporation

Certificates of Insurance

Notice to Proceed

Special Conditions

General Conditions

Technical Provisions

Change Order

Addendum

No. , dated , {Year}
No. , dated , {Year}

G
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BIOCICZETEE
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No.

, dated , {Year}

(T) Notice of Contractor's Settlement
(U) Final Receipt and Guarantee

(V) Other

6. The CITY will pay the CONTRACTOR in the manner and at such time as set forth in the
General Conditions, such amounts required by the Contract Documents.

7. This Agreement shall be binding upon all parties hereto and their respective heirs,
executors, administrators, successors, and assigns.

IN WITNESS WHEREOF, the parties hereto have executed, or caused to be executed by their duly
authorized officials, this Agreement, each of which shall be deemed an original on the date first

written above.
THE CITY OF EVANS

BY

NAME John Morris

TITLE Mayor

(SEAL)

ATTEST:

NAME

TITLE

APPROVED AS TO FORM:

Evans City Attorney

APPROVED AS TO SUBSTANCE

Evans City Manager

1-3

CONTRACTOR

BY

NAME
TITLE
ADDRESS

ATTEST:

NAME
TITLE




1.5.8 PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: that

(Name of Contractor)

(Address of Contractor)

a , hereinafter called Principal, Corporation, Partnership or Individual

(Name of Surety)

(Address of Surety)

hereinafter called Surety, are held and firmly bound unto the City of Evans, 1100 37th Street, Evans,
Colorado 80620, hereinafter called CITY, in the penal sum of $ in lawful money
of the United States, for the payment of which sum well and truly to be made, we bind ourselves,
successors, and assigns, jointly, severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas the Principal entered into a certain
Contract with the CITY, dated the day of , {Year}, a copy of which is
hereto attached and made a part hereof for the construction of:

{Project Name}

NOW, THEREFORE, if the Principal shall well, truly, and faithfully perform its duties, all the
undertakings, covenants, terms, conditions, and agreements of said contract during the original term
thereof, and any extensions thereof which may be granted by the CITY, with or without notice to the
Surety and during the two-year guarantee period, and if he shall satisfy all claims and demands
incurred under such contract, and shall fully indemnify and save harmless the CITY from all costs
and damages which it may suffer by reason of failure to do so, and shall reimburse and repay the
CITY all outlay and expense which the CITY may incur in making good any default, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that
no change, extension of time, alteration or addition to the terms of the contract or to work to be
performed thereunder or the specifications accompanying the same shall in any ways affect its
obligation on this bond, and it does hereby waive notice of any such change, extension of time,
alteration or addition to the terms of the contract or to the work or to the specifications.
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PROVIDED, FURTHER, that no final settlement between the CITY and the CONTRACTOR shall
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, this instrument is executed this day of ,{Year}.
ATTEST:
Principal

By (S)

Principal Secretary

(SEAL)

Witness as to Principal

Address
ATTEST:
Surety Secretary
(SEAL)
By
Witness as to Surety Attorney-in-Fact
Address Address

NOTE: Date of bond must not be prior to date of contract. If CONTRACTOR is a partnership, all
partners should execute bond.

IMPORTANT: Surety companies executing bonds must appear on the Treasury Department's most

current list (circular 570, as amended) and be authorized to transact business in the state where the
project is located.
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1.5.9 PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: that

Name of Contractor

Address of Contractor

a hereinafter called Principal, and Corporation,
Partnership or Individual

Name of Surety

Address of Surety

hereinafter called Surety, are held and firmly bound unto the City of Evans, 1100 37th Street, Evans,
Colorado 80620 hereinafter called "CITY", in the penal sum of $ inalawfulmoney
of the United States, for the payment of which sum well and truly to be made, we bind ourselves,
successors, and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas, the Principal entered into a certain
contract with the CITY, dated the day of {Year}, a copy of which
is hereto attached and made a part hereof for the construction of:

{Project Name}

NOW, THEREFORE, if the Principal shall, during the entire length of said contract and any
extension thereof, promptly make payment to all persons, firms, subcontractors, and corporations
furnishing materials for or performing labor in the prosecution of the work provided for in such
contract, and any authorized extension or modification thereof, including all amounts due for
materials, lubricants, oil, gasoline, coal and coke, repairs on machinery, equipment and tools,
consumed or used in connection with the construction of such work, and all insurance premiums on
said work, and for all labor performed in such work whether by subcontractor or otherwise, then this
obligation shall be void; otherwise to remain in full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees that
no change, extension of time, alteration, or addition to the terms of the contract or to the work or to
be performed thereunder or the specifications accompanying the same shall in any way affect its
obligation on time, alteration or addition to the terms of the contract or to the work or to the
specifications.
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PROVIDED, FURTHER, that no final settlement between the CITY and the CONTRACTOR shall
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.

IN WITNESS WHEREOF, this instrument is executed in (number) counterparts, each
one of which shall be deemed an original, this the day of {Year}.
ATTEST:
Principal

By (S)

Principal Secretary

(SEAL)

Witness as to Principal

Address
ATTEST:
Surety Secretary
(SEAL)
By
Witness as to Surety Attorney-in-Fact
Address Address

\NOTE: Date of bond must not be prior to date of contract. f CONTRACTOR is a partnership, all
partners should execute bond.

IMPORTANT:  Surety companies executing bonds for must appear on the Treasury

Department's most current list (circular 570, as amended) and be authorized to
transact business in the state where the project is located.
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1.5.10 NOTICE TO PROCEED
TO: DATE:

Project: {Project Name}

You are hereby notified to commence work in accordance with the Agreement dated {Agreement
Date}, on or before {Start Date}, and you are to complete the work within {Number of Work Days}
consecutive working days thereafter. The date of completion of all work is therefore {Finish Date}.

THE CITY OF EVANS

By

Title City Engineer

1.5.11 ACCEPTANCE OF NOTICE

Receipt of the above Notice to Proceed is
hereby acknowledged by

this the __day of , {Year}.

By

Title
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1.5.12 CHANGE ORDER

CHANGE ORDER NO.
DATE:

PROJECT: {Project Name}

TO (CONTRACTORY):

JUSTIFICATION:

You are directed to make the following changes in the work. All other terms and conditions of the
contract not expressly modified hereby shall remain in full force and effect.

ITEM NO. DESCRIPTION EST. QTY. UNIT UNIT COST AMOUNT
The original contract sum was $

Net change by previous change orders $

The contract sum prior to this Change Order was $

The contract sum will be (increased) (decreased) or (unchanged)

by this Change Order $

The contract sum including this Change Order will be $

The new contract time will be (increased) (decreased) or (unchanged)

by (__) days.

The date of completion as of the date of this Change Order is therefore , {Year}.
ACCEPTED BY: ORDERED BY:

The City of Evans
Contractor 1100 37th Street
Evans, CO 80620

Address
By, By
Date Date
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1.5.13 NOTICE OF CONTRACTOR'S SETTLEMENT

This is to notify all persons interested that the City of Evans, Colorado will make final payment to
{Contractor’s Name} for work completed on {Project Name}.

Said final payment will be made on {Final Payment Date}.

Anyone having claims in conjunction with this project may file same with the undersigned no later
than {Wednesday Before Final Payment Date}.

CITY OF EVANS

By
Fred Starr, Director of Public Works

Dated:

The Greeley Tribune
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1.5.14 FINAL RECEIPT AND GUARANTEE

CITY OF EVANS
Date:

Received this date of {Final Payment Date}, as full and final payment of the cost of improvements
provided for in the Contract executed by {Contractor’s Name} and Payee on or about {Agreement
Date}, together with all amendments, change orders, and additions thereto, the sum of Dollars
(${Final Payment Amount}), by checking, being the remainder of the full amount accruing to the
undersigned by virtue of said contract and extra work performed thereunder, said payment covering
and including full payment for the cost of all extra work and material furnished by the undersigned in
the construction of said improvements, and all incidentals thereto, for the additional consideration of
One Dollar ($1.00) for the execution hereto, and the undersigned hereof releases the City of Evans
from any claims whatsoever resulting from said contract and all work performed thereunder.

The undersigned by these present certifies that all persons doing work upon or furnishing materials
for said improvements under the foregoing contract and all additions thereto have been paid in full.
The undersigned further certifies that all work has been completed in a workmanlike manner in
conformity with the plans and specifications. That should any portion of said work or material prove
defective within two (2) years from the date of initial acceptance of the entire project by the CITY,
the undersigned shall replace any such defective material and remedy any such defective work to
the satisfaction of the City of Evans and shall defend, indemnify, expenses, and charge of every kind
which may arise as a result of any such defective material and workmanship during said period. The
Performance and Payment Bonds for this contract shall remain in effect for the period of the
guarantee.

{Project Name}

Signature:

Name:

Title:
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1.6 INSURANCE REQUIREMENTS

The CONTRACTOR shall secure and maintain such insurance policies as will protect themselves,
their subcontractors, and the City of Evans, from claims for bodily injuries, death or property
damage, which may arise from operations under this contract whether such operations be by
themselves or by any subcontractor or anyone employed by them directly or indirectly. The following
insurance policies are required:

5.04.C.1. Worker's Compensation and related coverages under Paragraphs 5.04.A.1
and 5.04.A.2 of the General Conditions:

5.04.C.1.a. State: Statutory.
5.04.C.1.b. Applicable Federal (e.g., Longshoreman’s): Statutory.
5.04.C.1.c. Employer’s Liability: $1,000,000.
5.04.C.2. Contractor’s General Liability under Paragraphs 5.04.A.3 through 5.04.A.6 of

the General Conditions shall include completed operations and product liability coverages
and eliminate the exclusion with respect to property under the care, custody and control of

Contractor:
5.04.C.2.a. General Aggregate $1,000,000
5.04.C.2.b. Products - Completed Operations
Aggregate $1,000,000
5.04.C.2.c. Personal and Advertising Injury
(per person/Organization) $1,000,000
5.04.C.2.d. Each Occurrence (Bodily Injury and
Property Damage) $1,000,000
5.04.C.2.e. Fire Damage (any one fire) $100,000

5.04.C.2.e. Property Damage liability insurance will provide Explosion, Collapse,
and Underground coverages where applicable.

5.04.C.2.f. Excess or Umbrella Liability
1) General Aggregate $5,000,000
2) Each Occurrence $5,000,000
5.04.C.3. Automobile Liability under Paragraph 5.04.A.6:
5.04.C.3.a. Bodily Injury:
Each Person $1,000,000

Each Accident $1,000,000
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5.04.C.3.b. Property Damage:
Each Accident $1,000,000
5.04.C.3.c. Combined Single Limit of $1,000,000

5.04.C.4. Contractual Liability coverage required by Paragraph 5.04.B.4 of the General
Conditions shall provide coverage for not less than the following amounts:

5.04.C.4.a. Bodily Injury:
Each Accident $1,000,000
Annual Aggregate $1,000,000
5.04.C.4.b. Property Damage:
Each Accident $1,000,000
Annual Aggregate $1,000,000
SC-5.06. Delete Paragraph 5.06.A in its entirety and insert the following in its place:

5.06.A. Contractor shall purchase and maintain property insurance upon the Work at the Site in
the amount of the full replacement cost thereof. Contractor shall be responsible for any deductible
or self-insured retention.

5.06.A.1 This insurance shall:

5.06.A.1.a. include the interests of Owner, Contractor, Subcontractors, Engineer
and any other individuals or entities identified herein, and the officers, directors,
partners, employees, agents and other consultants and subcontractors of any of
them each of whom is deemed to have an insurable interest and shall be listed as
an insured or additional insured;

5.06.A.1.c. be written on a Builder’s Risk “all-risk” or open peril or special causes
of loss policy form that shall at least include insurance for physical loss and
damage to the Work, temporary buildings, false work, and materials and
equipment in transit and shall insure against at least the following perils or causes
of loss: fire, lightning, extended coverage, theft, vandalism and malicious
mischief, earthquake, collapse, debris removal, demolition occasioned by
enforcement of Laws and Regulations, water damage (other than that caused by
flood), and such other perils or causes of loss as may be specifically required by
the Supplementary Conditions;

5.06.A.1.c.(1) In addition to the above listed perils, the property insurance

shall include flood, mechanical, or electrical breakdown/failure, and
damage to electrical apparatus from electrical currents.
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5.06.A.1.d. include expenses incurred in the repair or replacement of any insured
property (including but not limited to fees and charges of engineers and
architects);

5.06.A.1.e. cover materials and equipment stored at the Site or at another
location that was agreed to in writing by Owner prior to being incorporated in the
Work, provided that such materials and equipment have been included in an
Application for Payment recommended by Engineer;

5.06.A.1.f. allow for partial utilization of the Work by Owner;
5.06.A.1.g. include testing and startup; and

5.06.A.1.h. be maintained in effect until final payment is made unless otherwise
agreed to in writing by Owner, Contractor, and Engineer with 30 days written
notice to each other additional insured to whom a certificate of insurance has
been issued.

5.06.A.2. The policies of insurance required to be purchased and maintained by
Contractor in accordance with this Paragraph SC-5.06.A shall comply with the
requirements of Paragraph 5.06.C of the General Conditions.

SC-5.06. Delete Paragraph 5.06.C in its entirety and insert the following in its place:

5.06.C. All the policies of insurance (and the certificates or other evidence thereof) required to be
purchased and maintained by Contractor in accordance with Paragraphs 5.06.A and 5.06.B shall
contain a provision or endorsement that the coverage afforded shall not be canceled or materially
changed or renewal refused until at least 30 days’ prior written notice has been given to Owner
and to each other additional insured to whom a certificate of insurance has been issued and shall
contain waiver provisions in accordance with Paragraph 5.07.

SC-5.06. Add the following language to end of Paragraph 5.06.D:

Property insurance furnished under this Contract shall have deductibles no greater than $1,000
for all sublimits except for earthquake, which shall have a maximum deductible of $5,000. When
coverage for flood, landslide, or mudslide are included, the maximum deductible applicable to
such coverage shall be $100,000.

SC-5.06. Delete Paragraph 5.06.E in its entirety and insert the following in its place:

5.06.E. If Owner requests in writing that other special perils be included in the property insurance
policies provided under Paragraphs 5.06.A or 5.06.B, Contractor shall, if possible, include such
insurance, and the cost thereof will be charged to Owner by appropriate Change Order. Prior to
commencement of the Work at the Site, Contractor shall in writing advise Owner whether or not
such other insurance has been procured by Contractor.

SC-5.07. Delete the last sentence of Paragraph 5.07.A in its entirety and insert the following in its place:

None of the above waivers shall extend to the rights that any party making such waiver may have
to the proceeds of insurance held by Contractor as trustee or otherwise payable under any policy
so issued.
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SC-5.08. Delete Paragraph 5.08.A in its entirety and insert the following in its place:

5.08.A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be
adjusted with Contractor and made payable to Contractor as fiduciary for the insured, as their
interests may appear, subject to the requirements of any applicable mortgage clause and of
Paragraph 5.08.B. Contractor shall deposit in a separate account any money so received, and
shall distribute it in accordance with such agreement as the parties in interest may reach. If no
other special agreement is reached the damaged Work shall be repaired or replaced, the moneys
so received applied on account thereof and the Work and the cost thereof covered by an
appropriate Change Order.

SC-5.08. Delete Paragraph 5.08.B in its entirety and insert the following in its place:

5.08.B. Contractor as fiduciary shall have power to adjust and settle any loss with the insurers
unless one of the parties in interest shall object in writing within 15 days after the occurrence of
loss to Contractor’s exercise of this power. If such objection be made, Contractor as fiduciary shall
make settlement with the insurers in accordance with such agreement as the parties in interest
may reach. If no such agreement among the parties in interest is reached, Contractor as fiduciary
shall adjust and settle the loss with the insurers and, if required in writing by any party in interest,
Contractor as fiduciary shall give bond for the proper performance of such duties.

SC-5.10. Add the following language to the end of Paragraph 5.10.A:

The property insurance shall contain no partial occupancy restriction for utilization of the Project
by Owner for the purpose intended.

The Certificate of Insurance must show the City of Evans, as Additional Insureds.

All policies shall be for not less than the amounts set forth above or as stated in the Special
Conditions. Other forms of insurance shall also be provided if called for by the Special Conditions.

Certificates or copies of policy of such insurance shall be filed with the CITY and shall be subject to

its approval as to adequacy of protection, within the requirements of the specifications. Said
Certificates of Insurance shall contain a 30-day written notice of cancellation in favor of the CITY.
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CMaR REQUEST FOR PROPOSALS City of Evans Consolidated Wastewater Treatment Plant

EXHIBIT C — SCHEDULE

Issued for Advertisement 16
September 1, 2015



City of Evans Consolidated WWTP Program

ID Task Name Leveling Delay |Duration ~ |Start Finish Successors Predecessors 2015 2016 2017 2018
Mode 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
Octl oJDecJan‘FedMar{AorJl\/Ia\lJun JuI%ungﬂOctNoJDec@E MaAAuJMaJJun Jul LAungp‘OctNoJDecJan‘FedMar‘AorJMa\JJun Jul %udSe;)‘OctNoJDecJa;n‘Le Mar{AorJMa Junl)
1 - City of Evans WWTP Consolidation Project 0 edays932days Mon 11/3/14 Tue 5/29/18
2 | mg Design Procurement 0 edays 37 days Mon 11/3/14 Tue 12/23/14 —
10 L Funding 0 edays 122 days Mon 12/14/15 Wed 6/1/16 e
11 L SRF Loan Application Prep 0 edays 15 days Mon 12/14/15 Fri1/1/1612 64,38 “l
12 L Application Submittal 0 edays 0 days Fri1/1/16 Fri1/1/16 14,13 11
13 EH mg Application Deadline 0 edays O days Fri1/1/16 Fri1l/1/16 14 12 %
14 -} Public Comment Period 0 edays 60 days Mon 1/4/16 Fri3/25/16 15 12,13 ——. 47 days
15 L SRF Loan Approval 0 edays 0 days Wed 6/1/16  Wed 6/1/16 145,115 14 &
16 - Construction Contractor Procurement (CMAR) 0 edays 39 days Mon 7/27/15 Thu9/17/15 117 days
17 - RFP Creation 0 edays 10 days Mon 7/27/15 Fri 8/7/1518 52 “lv
18 - RFP Advertised 0 edays 14 days Mon 8/10/15 Thu 8/27/1519 17 il
19 L Pre-Proposal Meeting 0 edays 0 days Thu 8/27/15 Thu 8/27/1520 18 41
20 |[EH wy Proposals Due 0 edays 0 days Thu 8/27/15 Thu 8/27/1521 19 41
21 |[EH wm Interviews 0 edays 0 days Thu 8/27/15 Thu 8/27/1522 20 il
22 - Final Selection 0 edays 5 days Fri 8/28/15 Thu 9/3/1523 21 ‘
23 -} Contracting 0 edays 10 days Fri9/4/15 Thu9/17/1524 22 ¢
24 |[EH wm Approval by City Council 0 edays 0 days Thu9/17/15 Thu9/17/1592,115,128 23 o<13days
25 - Project Delivery and Approvals 0 edays932days Mon 11/3/14 Tue 5/29/18
26 &/ g Utility Plan Update/Verification 0 edays 8 days Wed 12/24/14 Fri1/2/1527,28 9
27 & g Review Plan Details 0 edays 4 days Mon 1/5/15 Thu 1/8/1529 26
28 | mm Verify Population Projections and Service Area 0 edays 5 days Mon 1/5/15 Fri 1/9/15 30 26 F
29 | mm Verify Cost and Feasibility 0 edays 10 days Fri1/9/15 Thu 1/22/1530 27
30 & mm Utility Plan Update/Verification Complete 0 edays 0 days Thu 1/22/15 Thu 1/22/15 40,41 28,29 &
31 & g Geotechnical Investigation (WWTP sites) 0 edays170days Wed 12/24/14 Tue 8/18/1533,73 9
32 | mg Topographic Survey (WWTP sites) 0 edays 160 days Wed 12/24/14 Tue 8/4/15 33 9 J
33 o W Initial Geotech and Survey Complete 0 edays 0 days Tue 8/18/15  Tue 8/18/1572 31,32 o
34 L Site Application 0 edays290days Mon 11/3/14 Fri 12/11/15 47 days
35 | g Public Notification 0 edays 0 days Mon 6/29/15 Mon 6/29/15 36 52 ‘Q
36 - Agency Review (208, Health Dept, etc) 0 edays 60 days Mon 6/29/15 Fri9/18/1537 35 3
37 -} CDPHE Review 0 edays 60 days Mon 9/21/15  Fri12/11/1538 36 | -
38 L Site Application Approval 0 edays 0 days Fri 12/11/15 Fri12/11/1511 37 g
39 | mg Preliminary Engineering Report (PER) - Needs Assessment 0 edays137days Mon 11/3/14 Tue 5/12/15 1
4 |+ mmy Site Location and Service Area 0 edays 4 days Fri1/23/15 Wed 1/28/1542,44 30 b
41 |/ mm Environmental Assessment 0 edays 40 days Fri1/23/15 Thu 3/19/1552 30 h
42 | wm Verify PELs 0 edays 3 days Thu 1/29/15  Mon 2/2/15 43 40 Ii
43 | mg Loading Capacity 0 edays 8 days Tue 2/3/15 Thu 2/12/15 46 42 -
44 |  mmy Floodplain Analysis 0 edays 5 days Thu 1/29/15 Wed 2/4/1552 40 P B
45 | mm Geotechnical Analysis 0 edays 2 days Mon 11/3/14  Tue 11/4/14 52
46 & Wy Description of Selected Alternative 0 edays 20 days Fri2/13/15 Thu 3/12/1547 43 le
47 |« mg Land Certification 0 edays 5 days Fri3/13/15 Thu 3/19/1548 46 '~¢
48 o mm Management Capabilities for Loading 0 edays 8 days Fri3/20/15 Tue 3/31/1549 47 -¢
49 &/ mmg Financial Analysis 0 edays 10 days Wed 4/1/15  Tue 4/14/15 50 48 -¢
50 & mm Schedules 0 edays 10 days Wed 4/15/15 Tue 4/28/1551 49 -L
51 | = Operational Ability 0 edays 10 days Wed 4/29/15 Tue 5/12/1552 50 :l
52 | e Complete PER/PNA 0 edays 0 days Tue 5/12/15 Tue 5/12/15 35,54,55,57,7:51,44,45,41 k
53 L} Process Design Report 0 edays134days Wed 5/13/15 Mon 11/16/15 P__I_ 66 days
54 L} Civil TM 0 edays 10 days Wed 5/13/15  Tue 5/26/15 60 52 —— 32days
Critical Milestone Project Summary I I Inactive Milestone Manual Summary Rollup External Tasks
Sun 8/30/15 Critical Split Slack Rolled Up Critical Inactive Summary Manual Summary 1 External Milestone &
City of Evans WWTP Consolidat| g Slippage Rolled Up Critical Split Manual Task I I Start-only C Deadline A
Split Summary 1 [Inactive Task Duration-only Finish-only 1 Progress
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City of Evans Consolidated WWTP Program

ID Task Name Leveling Delay |Duration ~ |Start Finish Successors Predecessors 2015 2016 2017 2018
Mode 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half

0 OctNoJDecJan‘FedMaAAoN&JJun JuI%ungﬂOctNoJDec@E MaAAuJMa Jun|Jul LAungp‘OctNoJDecJan‘FedMar‘AorJMa\JJun Jul %udSe;)‘OctNoJDecJa;n‘Le Mar{AorJMa Junl)
55 - Structural TM 0 edays 8 days Wed 5/13/15 Fri5/22/1560 52 34 days
56 L Mechanical TM 0 edays 12 days Mon 6/8/15 Tue 6/23/1558,59,60 57
57 L Biological Process TM 0 edays 18 days Wed 5/13/15 Fri 6/5/15 56,60 52 Sl
58 L 1&C TM 0 edays 12 days Wed 6/24/15 Thu 7/9/15 60 56
59 L Electrical TM 0 edays 8 days Wed 6/24/15 Fri 7/3/15 60 56 5 4 days
60 - Assemble TMs for Report 0 edays 15 days Fri 7/10/15 Thu 7/30/1562,61 54,55,56,57,5¢
61 -} Letter of Intent (to streamline) 0 edays 2 days Fri7/31/15 Mon 8/3/1562 60 i’
62 L Summarize and Submit 0 edays 30 days Tue 8/4/15 Mon 9/14/15 63 60,61 L
63 L CDPHE Review 0 edays 45 days Tue 9/15/15 Mon 11/16/15 64 62 h ¢
64 - PDR Approval (SRF after PDR approval) 0 edays 0 days Mon 11/16/15 Mon 11/16/15 11 63 €= 19days
65 - CDPHE Final Design Approval (streamlined) 0 edays 12 days Tue 2/2/16 Wed 2/17/16 74 days
66 L Self Certification Form 0 edays 2 days Tue 2/2/16  Wed 2/3/16 67 142 ¢
67 L CDPHE Review 0 edays 10 days Thu 2/4/16 Wed 2/17/16 68 66 #
68 L Project Permitted and Construction Ready 0 edays 0 days Wed 2/17/16 Wed 2/17/16 143 67 *
69 - Design and Construction 0 edays 795 days Wed 5/13/15 Tue 5/29/18 I
70 L Force Main Package 0 edays38ldays Wed 5/13/15 Wed 10/26/16 r 407
71 L Alignment Study 0 edays 15 days Wed 5/13/15 Tue 6/2/15 72,76,95 52 v7¢~.
72 L Topographic Survey (Force Main) 0 edays 25 days Wed 8/19/15 Tue 9/22/1573,74 71,33 r I
73 L - Geotechnical Investigation (Force Main) 0 edays 20 days Wed 9/23/15 Tue 10/20/15 74 72,31 A L
74 -} Basis of Design Report 0 edays10days  Wed 10/21/15 Tue 11/3/15 72,73 67¢
75 L 60% Design 0 edays 88 days Wed 6/3/15  Fri 10/2/15 . 414 days
76 - Plan and Profile 0 edays 18 days Wed 6/3/15  Fri6/26/1577,78 71 T
77 L Utility Location and Potholing 0 edays 60 days Mon 6/29/15 Fri9/18/1579 76 1
78 - Specifications 0 edays 6 days Mon 6/29/15  Mon 7/6/1579 76 ;ﬂ“ days
79 -} 60% Design Submittal 0 edays 0 days Fri9/18/15 Fri9/18/15 80 77,78 1
80 L City Review 0 edays 10 days Mon 9/21/15 Fri 10/2/15 82 79 ‘
81 L 90% Design 0 edays 98 days Mon 10/5/15 Wed 2/17/16 i 414 days
82 - Plan and Profile Refinements 0 edays 15 days Mon 10/5/15  Fri 10/23/1583 80 ‘
83 - Crossing Details 0 edays 10 days Mon 10/26/15 Fri11/6/15 84 82 ¢
84 -} Phasing/Traffic Control 0 edays 8 days Mon 11/9/15 Wed 11/18/15 85 83 #
85 L General Details 0 edays 5 days Thu 11/19/15 Wed 11/25/15 86 84 ¢
86 L Specifications 0 edays 5 days Thu 11/26/15 Wed 12/2/15 87 85 4’
87 - 90% Design Submittal 0 edays 0 days Wed 12/2/15 Wed 12/2/15 88 86 ’i
88 -} City Review 0 edays 10 days Thu 12/3/15 Wed 12/16/15 89 87 ‘
89 L CDPHE Review 0 edays 45 days Thu 12/17/15 Wed 2/17/16 90 88 i
90 -} Force Main Package Complete and Approved 0 edays 0 days Wed 2/17/16 Wed 2/17/16 92 89 ﬂ
91 L Construction 0 edays 180 days Thu 2/18/16 Wed 10/26/16 .L 414
92 - Force Main Construction Allowance 0 edays 180 days Thu 2/18/16 Wed 10/26/16 93 90,24 A #
93 L Force Main Complete 0 edays 0 days Wed 10/26/16 Wed 10/26/16 147 92 e 414
94 L Lift Station Package 0 edays 460 days Wed 6/3/15  Tue 3/7/17 ! 32¢
95 - Basis of Design Report (combine with force main) 0 edays 10 days Wed 6/3/15 Tue 6/16/15 97 71 [ 1
% -} 60% Design 0 edays 75 days Wed 6/17/15 Tue 9/29/15 %—' 407 days
97 L - Mechanical Layout 0 edays 20 days Wed 6/17/15 Tue 7/14/15 98,100 95
98 L Structural Design 0 edays 30 days Wed 7/15/15 Tue 8/25/1599 97 L
99 L Architectural Design 0 edays 15 days Wed 8/26/15 Tue 9/15/15 102 98 =
100 L Mechanical Design 0 edays 15 days Wed 7/15/15 Tue 8/4/15 101 97
101 - EI&C Design 0 edays 20 days Wed 8/5/15 Tue 9/1/15 102 100 - 10 days

Critical Milestone Project Summary I I Inactive Milestone Manual Summary Rollup External Tasks
Sun 8/30/15 Critical Split Slack Rolled Up Critical Inactive Summary Manual Summary 1 External Milestone &
City of Evans WWTP Consolidat| g Slippage Rolled Up Critical Split Manual Task Start-only C Deadline A
Split Summary 1 [Inactive Task Duration-only Finish-only 1 Progress
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City of Evans Consolidated WWTP Program

ID Task Leveling Delay |Duration ~ |Start Finish Successors Predecessors 2015 2016 2017 2018
Mode 1st Half 2nd Half 1st Half 2nd Half 1st Half 2nd Half 1st Half
0 Oct oJDecJan‘FedMar{AorJl\/Ia\lJun JulhudsvngctNoJDecJan FeHMaAADAMa Jun|Jul %ungp‘OctNoJDecJan‘FedMar‘ADrJl\/la\JJun Jul %udSe;)‘OctNoJDecJa;n‘Le Mar{AorJMa Jun|J
102 - 60% Design Submittal 0 edays 0 days Tue 9/15/15  Tue 9/15/15 103 101,99 l
103 -} City Review 0 edays 10 days Wed 9/16/15  Tue 9/29/15 105 102 h
104 L 90% Design 0 edays 88 days Wed 9/30/15  Fri 1/29/16 h 407 days
105 L Mechanical Layout 0 edays 8 days Wed 9/30/15 Fri 10/9/15 106,108 103
106 L Structural Design 0 edays 8 days Mon 10/12/15 Wed 10/21/15 107 105
107 - Architectural Design 0 edays 4 days Thu 10/22/15 Tue 10/27/15110 106 13 days
108 -} Mechanical Design 0 edays 10 days Mon 10/12/15  Fri 10/23/15 109 105
109 L EI&C Design 0 edays 15 days Mon 10/26/15  Fri11/13/15110 108
110 L 90% Design Submittal 0 edays 0 days Fri11/13/15 Fri11/13/15111 109,107
111 - City Review 0 edays 10 days Mon 11/16/15  Fri11/27/15 112 110
112 - CDPHE Review 0 edays 45 days Mon 11/30/15 Fri1/29/16 113 111 4
113 -} Lift Station Package Complete and Approved 0 edays 0 days Fri1/29/16 Fri1/29/16 115 112 N 87 days
114 - Construction 0 edays 200 days Wed 6/1/16  Tue 3/7/17 32¢
115 L Lift Station Construction Allowance 0 edays 200 days Wed 6/1/16 Tue 3/7/17 116 113,24,15 - ‘
116 -} Lift Station Complete 0 edays 0 days Tue 3/7/17  Tue 3/7/17 147 115 < 320
117 -} HNP WWTP Improvements 0 edays 795 days  Wed 5/13/15 Tue 5/29/18 r
118 L 30% Design 0 edays 105 days Wed 5/13/15 Tue 10/6/15 4 days
119 L Process Design & Hydraulics 0 edays 15 days Wed 5/13/15 Tue 6/2/15120,121 52
120 - Civil Design 0 edays 15 days Wed 6/3/15 Tue 6/23/15125 119
121 - Mechanical Design 0 edays 30 days Wed 6/3/15 Tue 7/14/15122,124 119
122 -} Architectural Design 0 edays 20 days Wed 7/15/15  Tue 8/11/15123 121
123 L Structural Design 0 edays 30 days Wed 8/12/15 Tue 9/22/15125 122
124 L EI&C Design 0 edays 30 days Wed 7/15/15  Tue 8/25/15 125 121
125 - 30% Design Submittal 0 edays 0 days Tue 9/22/15  Tue 9/22/15 126 123,120,124
126 - City Review 0 edays 10 days Wed 9/23/15 Tue 10/6/15128,129,130,1125
127 L 60% Design 0 edays 50 days Wed 10/7/15 Tue 12/15/15 e 74 days
128 L Civil Design 0 edays 10 days Wed 10/7/15 Tue 10/20/15 133 24,126 S
129 L - Mechanical Design 0 edays 20 days Wed 10/7/15 Tue 11/3/15132 126
130 - Architectural Design 0 edays 15 days Wed 10/7/15 Tue 10/27/15 133 126 s
131 -} Structural Design 0 edays 15 days Wed 10/7/15 Tue 10/27/15 133 126 S
132 L EI&C Design 0 edays 20 days Wed 11/4/15  Tue 12/1/15133 129
133 L 60% Design Submittal 0 edays 0 days Tue 12/1/15 Tue 12/1/15134 128,130,131,1
134 - City Review 0 edays 10 days Wed 12/2/15 Tue 12/15/15136,137,138,1133
135 L 90% Design 0 edays46 days Wed 12/16/15 Wed 2/17/16 1T 74 days
136 [ Civil Design 0 edays 5 days Wed 12/16/15 Tue 12/22/15 141 134 19 days
137 L Mechanical Design 0 edays 12 days Wed 12/16/15 Thu 12/31/15 140 134
138 L Architectural Design 0 edays 5 days Wed 12/16/15 Tue 12/22/15 141 134 19 days
139 - Structural Design 0 edays 8 days Wed 12/16/15  Fri12/25/15 141 134 =. 16 days
140 -} EI&C Design 0 edays 12 days Fri1/1/16 Mon 1/18/16 141 137
141 L 90% Design Submittal 0 edays 0 days Mon 1/18/16 Mon 1/18/16 142 136,138,139,1 l
142 L City Review 0 edays 10 days Tue 1/19/16  Mon 2/1/16 66 141 -
143 - HNP WWTP Improvements Package Complete and Approved 0 edays 0 days Wed 2/17/16 Wed 2/17/16 145 68 & 74days
144 - Construction 0 edays 520 days Wed 6/1/16 Tue 5/29/18
145 L HNP Construction Allowance 0 edays 520 days Wed 6/1/16  Tue 5/29/18 146 143,15 ) il
146 [ HNP Complete 0 edays 0 days Tue 5/29/18 Tue 5/29/18 147 145 41
147 L Consolidated Wastewater Program Complete 0 edays 0 days Tue 5/29/18 Tue 5/29/18 146,116,93 ‘:>
Critical Milestone Project Summary I I Inactive Milestone Manual Summary Rollup External Tasks
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GENERAL NOTES:

1. *V DENOTES VENDOR SUPPLIED PACKAGE.

—KEY NOTES:

COORDINATE WITH MANUFACTURER FOR INLET AND DISCHARGE
FLANGE SIZES. SEE SPECIFICATION 11486 FOR ACCEPTABLE SIZES.
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1. EXISTING AERATION LAGOON 2 SHALL BE RELINED FOR SERVICE AS
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